Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705
- Cincinnati, Ohio 45253-8705
(513) 648-3155

SEP 18 2000

Mr. James A. Saric, Remedia! Project Manager . DOE-1013-00
U.S. Environmental Protection Agency

Region V, SRF-5J :

77 West Jackson Boulevard -

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street '

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:
REQUEST FOR SCHEDULE EXTENSION FOR AREA .9, PHASE II CERTIFICATION

Reference: Project Specific Plan for Supplemental Background Soil Study, Document
Number 21120-PSP-0002, Revision O, dated July 20, 2000

The purpose of this correspondence is to request a schedule extension for the submittal of
the Area 9, Phase Il (A9PH) Certification Design Letter (CDL). The Sitewide Excavation
Plan proposed a date of August 27, 2000 for submittal of the A9PIl CDL. The on-going
efforts in Area 9, Phase | (A9PI) over last year and the uncertainty regarding the path
forward in A9PI have resulted in the need to delay the initiation of certification activities in
A9PIl. - Although the northernmost eight acres of A9PIl, owned by Mr. Carl Summe, are
currently being investigated with A9PI, Fluor Fernald, Inc. is proposing that full
precertification and certification activities in A9PIl be delayed until the impact of the
Supplemental Background Soil Study (referenced above) can be fully evaluated.

Since a path forward proposal for A9PI is due by November 1, 2000, the Department ‘'of
Energy, Fernald Environmental Management Project (DOE-FEMP) is proposing that a date
for the submittal of the Precertification Project Specific Plan (PSP) for A9PIl also be
submitted to the Agencies in that document. Precertification scanning and physical
sampling, if necessary, can then be carried out over the winter months if ‘an access
agreement can be obtained in time. Once precertification scanning and/or sampling are.
complete in A9PIl and a definite course of action for A9PI has been established, another
proposal will be submitted to the Department of Energy (DOE) regardmg the path forward
for certification in ASPII.
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Mr. James A'. Saric
Mr. Tom Schneider
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If you have any questions or require further information, please contact Robert Janke at

(613) 648-3124.

FEMP:R.J. Janke

N. Hallein, EM-31/CLOV

R. J. Janke, OH/FEMP

K. Nickel, OH/FEMP

G. Jablonowski, USEPA-V, SRF-5J
F. Bell, ATSDR ‘

F. Hodge, Tetra Tech

M. Schupe, HSI GeoTrans

R. Vandegrift, ODH

D. Carr, Fluor Fernald, Inc./2

M. Cherry, Fluor Fernald, Inc./52-2
J. D. Chiou, Fluor Fernald, Inc./52-0
T. Hagen, Fluor Fernald, Inc./65-2
J. Harmon, Fluor Fernald, Inc./90

- S. Hinnefeld, Fluor Fernald, Inc./31
M. Jewett, Fluor Fernald, Inc./52-2
L. Ludwick, Fluor Fernald, Inc./65-2
J. Vance, Fluor Fernald, In¢./52-0
T. Walsh, Fluor Fernald, Inc./65-2
E. Woods, Fluor Fernald, Inc./65-2

AR Coordinator, Fluor Fernald, Inc./78

"ECDC, Fluor Fernald, Inc./52-7

Johnny W. Reising )

Fernald Remedial Action

Sincerely,

_Project Manager




